Grantee: Missouri

Grant: P-18-MO-29-HIM1
October 1, 2020 thru December 31, 2020

Grant Number: Obligation Date: Award Date:
P-18-M0O-29-HIM1

Grantee Name: Contract End Date: Review by HUD:
Missouri Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$68,382,018.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$0.00

Total Budget:
$68,382,018.00

Disasters:

Declaration Number
FEMA-4317-MO

Narratives
Disaster Damage:

Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and flooding. During the
weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy rain to the southern two-thirds of Missouri.
Rainfall totals surpassed nine inches in some locations causing flash flooding and historic flooding along some of the tributaries of the Missouri
and Mississippi Rivers. A few thunderstorms also became severe during the afternoon of April 29 with two documented tornadoes. April 2017
became the second wettest April on record in Missouri over the past 123 years largely because of this event. The flood caused significant
damage to housing, state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the severe rains. An
estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain. After the storming and flooding ended, a total of 55
counties were declared Federal disaster areas. More than 1,900 homes were assessed by FEMA as damaged or destroyed. FEMA also
assessed more than $113 M in estimated damages to roads, bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R.
Greitens requested a major disaster declaration due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28
to May 11, 2017. On June 2, 2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the
historic flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and interruption
of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance, 20 counties for Public
Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage assessment information collected April 28, 2017
immediately following the storm identified 5,333 primary residences in 37 counties as either affected by the storms (403), suffering minor
damage (1810), suffering major damage (1464) or destroyed (456). Those primary residences included single family, multi-family or mobile
homes. Infrastructure: The FEMA Public Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of
which 223 were deemed eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest
number of applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred to SBA for
business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The average loan amount is
$218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The chart on p. 11 of the Action Plan lists the
counties that were designated as being adversely affected by the disaster and eligible for assistance. Both FEMA Public Assistance and
Individual Assistance are included. 52% of Missouri's residents live in the declared counties. Missourians living in the declared counties are
poorer by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the impacts on the local
economy though a variety of demographic data. FEMA data provided the following self-reported circumstances that may be classified as
vulnerable: 895 Owner-occupied units; 429 Renter units. The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After the State
demonstrates through need assessments that there is no remaining unmet housing need or that the remaining unmet housing need will be
addressed by other sources of funds, the remainder of the allocation may address unmet economic revitalization and infrastructure needs that
are unrelated to unmet housing needs. This Action Plan outlines the use of those CDBG-DR funds in a manner that directly addresses the
unmet need. Missouri submits this Action Plan to outline its unmet needs and establish how the state will allocate its funds through its
programs. The Unmet Needs Assessment, which evaluates the three core aspects of recovery - housing, infrastructure, and economic
development - forms the basis for the decisions outlined in the Method of Distribution. This Action Plan was developed with the help of
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many state and local stakeholders as well as the public to target the unmet need that can be addressed by these limited federal funds. Given
the current status and the timing between the flooding event and the appropriated CDBG-DR funds, the largest area of identified remaining
public service need is housing counseling and legal counseling. Missouri deployed two tactics to determine and define the unmet need from
the 2017 flooding in the broad categories of Housing, Infrastructure and Economic Revitalization. First, the state developed a written needs
assessment and survey tool that allowed the collection of data to be aggregated upon receipt. Data collected at the county level that most
closely matched the other sources of information available, suited the partners that were engaged in the process, and was most efficient to
meet the timeline. The survey tool collected units of data identified in an Excel format under the broad categories of Housing/Homeownership;
Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and Commercial Development. To address information that
might be available on the local level, the Department of Economic Development (DED) deployed their partners from the Regional Planning
Commissions and Community Action Agencies to identify, collect and report the data from the 55 counties that were declared in the disaster.
In addition to the survey data, the DED used available databases from FEMA, SBA and National Flood Insurance Program (NFIP) to extract
and extrapolate unmet need by applying assumptions to circumstances based upon eligibility and access to disaster funding. The combination
of these two sources makes up the estimated unmet needs in the three categories of Housing, Economic Revitalization and Infrastructure.
Missouri will deploy a two-pronged approach to ensure that all persons with an unmet need, including those with wide-ranging disabilities
including mobility, sensory, developmental, emotional and other impairments have been identified and assessed for assistance. The first prong
is to reach out to know partners that work every day to assist individuals having wide-range disabilities. The second prong is to establish the
mechanism of outreach and referral within the service delivery mechanism as it relates to the funds. If any families were missed because of
the needs assessment, each local intake center will have knowledge of and access to the additional expertise and service providers within eh
region that work in the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic
Revitalization: $142.5 M. The State's Method of Distribution, program activities and housing program outline are explained in the most

recent Action Plan Amendment and available to the public at: https://ded.mo.gov/DisasterRecovery. The State will conduct an ongoing needs

assessment to reprogram funds to remaining funds available.

Overall

Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
B-18-DP-29-0001
B-19-DP-29-0001

HUD Identified Most Impacted and Distressed

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Funds Expended

Overall

Bootheel Regional Planning Commission
State of Missouri

Van Buren - Carter County

Wayne County

This Report Period

$52,291.74
$52,291.74
$0.00
$52,291.74
$52,291.74
$0.00
$292,248.39
$292,248.39
$0.00
$341,392.42
$341,392.42
$0.00
$341,392.42
$341,392.42
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$4,987.50
$4,987.50
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

This Period
$0.00

$ 398.75

$ 890.00
$0.00

To Date
$25,321,314.00

$25,321,314.00
$0.00
$25,321,314.00
$25,321,314.00
$0.00
$25,320,617.39
$25,320,617.39
$0.00
$1,747,464.17
$1,747,464.17
$0.00
$1,747,464.17
$1,747,464.17
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,117,589.92
$1,117,589.92
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

To Date
$0.00
$1,105,768.67
$2,113.75
$0.00

.
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Willow Springs - Howell County Disaster Recover Housing $0.00 $0.00

Butler County $ 165.00 $481.25
Carter County $ 2,640.00 $ 3,918.75
City of West Plains - Howell County $0.00 $0.00
Doniphan-Ripley County $1,457.50 $3,575.00
Franklin County $0.00 $0.00
Howell County $0.00 $0.00
Meramec Regional Planning Commission $0.00 $0.00
Ozark Foothills Regional Planning Commission $178.75 $2,475.00

Progress Toward Required Numeric Targets

Requirement Target Projected Actual
Overall Benefit Percentage 33.72% N/A
Minimum Non Federal Match $.00 $.00
Limit on Public Services $.00 NA
Limit on Admin/Planning $.00 $144,760.32
Limit on Admin $.00 $144,404.68
Most Impacted and Distressed $.00 $.00

Overall Progress Narrative:

Carter County 18-DP-01, Doniphan 18-DP-02, and Van Buren 18-DP-08 have accepted intake
applications and submitted necessary documentation for each. Priorities have been set and applicants
assigned to phases of project. The environmental review has been completed for 18-DP-01 and is in
progress for 18-DP-02 and 18-DP-08. The Primary and Review Appraisal bids were opened in December
2020 and closed in January 2021 for 18-DP-01 and 18-DP-02. 18-DP-08 will be opening the Primary and
Review Appraisal bids in January 2021. The procurement of a title company to conduct title searches,
provide title insurance and eventually closing services will begin soon. A budget amendment is needed for
Butler & Wayne County 18-DP-10 to split out the 1% administration on the $150,000 Planning Activity and
the balance will need to be de-obligated. The U.S. Army Corps of engineers is preparing an agreement
between USACE and Butler County and it will be executed soon. USACE plans to be able to start the
planning activities soon. There was only one application submitted for the buyout program under 18-DP-
03. The demoalition of the home will be paid for through this activity. Currently the RPC is still waiting to
hear from CDBG on the outcome of the applications to find out if it is either eligible or ineligible. The
environmental review has been completed and is cleared. The Environmental Review Report was
completed for Pacific 18-DP-05 and the Authority to Use Grant Funds has been received. Six (6) property
sales have closed and seven (7) are under contract. Bids are to be opened January 5, 2021 for the
second round of demolitions including six (6) more residential properties. The 18-DP-12 professional
services contract with Quantum Spatial was executed. A meeting was held to discuss the timeline and the
specifications of the project. The collection of the imagery has not yet started because of the leaves on
the trees in the region. Quantum Spatial has prepared all things to fly and plans to collect imagery in the
middle of January 2021. The required financial forms, SFMO-1,2 and ACH forms were submitted for
Project 18-DP-11. An "exempt" Environmental Report Review was completed. They are currently in the
process of finding candidates to hire for positions that will be utilized by this grant; disaster planning
coordinator and GIS technician.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
18-DP-DR-ADM, Administration $340,323.06 $2,341,400.00 $1,627,219.77
B-18-DP-29-0001 $340,323.06 $2,341,400.00 $1,627,219.77
B-19-DP-29-0001 $0.00 $0.00 $0.00
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18-DP-DR-PLANNING, Planning
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-01, Carter County Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-02, Doniphan Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-03, Howell County Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-05, Pacific-Franklin County Disaster Recovery
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-06, West Plains - Howell County Disaster
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-07, Willow Springs - Howell County Disaster
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-08, Van Buren - Carter County Disaster Recovery
B-18-DP-29-0001
B-19-DP-29-0001

9999, Restricted Balance
B-18-DP-29-0001
B-19-DP-29-0001

Activities

Project #/

$1,069.36
$1,069.36
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

18-DP-DR-ADM / Administration

$1,500,000.00
$1,500,000.00
$0.00
$3,757,233.00
$3,757,233.00
$0.00
$3,015,575.00
$3,015,575.00
$0.00
$1,330,000.00
$1,330,000.00
$0.00
$558,800.00
$558,800.00
$0.00
$5,069,862.00
$5,069,862.00
$0.00
$3,899,174.00
$3,899,174.00
$0.00
$4,562,876.00
$4,562,876.00
$0.00

$0.00

$0.00
$10,000.00

$120,244.40
$120,244.40
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-ADM
Projected Start Date:
08/29/2019

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

State of Missouri

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Other Funds

Match Funds
Non-Match Funds

Other Funds:

Overall
Match Funds

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

MOSTADMIN
State Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

08/29/2025

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Oct 1 thru Dec 31, 2020 To Date
$0.00 $2,341,400.00
$0.00 $2,341,400.00
$0.00 $0.00

$0.00 $2,341,400.00
$0.00 $2,341,400.00
$0.00 $0.00
$292,675.00 $2,341,400.00
$292,675.00 $2,341,400.00
$0.00 $0.00
$340,323.06 $1,627,219.77
$340,323.06 $1,627,219.77
$0.00 $0.00
$340,323.06 $1,627,219.77
$340,323.06 $1,627,219.77
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $987,973.31
$0.00 $987,973.31
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This Period To Date
$0.00 $0.00
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State of Missouri CDBG-DR
301 High Street, PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount

Project #/ 18-DP-DR-PLANNING / Planning
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Grantee Activity Number: 18-DRP-10-PL33

Activity Title: Butler & Wayne Co BR Hydrol Analysis
Activitiy Type: Activity Status:
Planning Under Way
Project Number: Project Title:
18-DP-DR-PLANNING Planning
Projected Start Date: Projected End Date:
02/03/2020 02/03/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
N/A Butler County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $160,000.00
B-18-DP-29-0001 $0.00 $160,000.00
B-19-DP-29-0001 $0.00 $0.00
Total Budget $0.00 $160,000.00
B-18-DP-29-0001 $0.00 $160,000.00
B-19-DP-29-0001 $0.00 $0.00
Total Obligated $0.00 $160,000.00
B-18-DP-29-0001 $0.00 $160,000.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Expended $165.00 $481.25
Butler County $165.00 $481.25
B-18-DP-29-0001 $165.00 $481.25
B-19-DP-29-0001 $0.00 $0.00
State of Missouri $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:
Overall This Period To Date
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Match Funds $0.00 $0.00

Activity Description:

help cover remaining cost associated with the proposed study. The study will specifically address the following areas 1) current
floodplain standars, 2) low income housing in the floodplain, 3) homeownership opportunities, 4) status of home rating, 5) ares
for future development, and 6) mitigate risk and hazard potential related to future disasters.

Location Description:

Black River in Southern Missouri to Southern Reynolds county

Activity Progress Narrative:

Budget amendment will need to be prepared and approved to split out the 1% administration on the $150,000 Planning Activity and the balance

will need to be de-obligated.
The U.S. Army Corps of Engineers is preparing an agreement between USACE and Butler County and it will be executed soon. USACE plans

to be to start the planning activities in early 2021 or as soon as the County’s $150,000 (CDBG) match payment or requests for payment issue is
resolved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Meramec Regional Planning Commission

State of Missouri
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRP-11-PL33
Meramec Regional Planning

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Meramec Regional Planning Commission

Oct 1 thru Dec 31, 2020 To Date
$0.00 $100,000.00
$100,000.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

Activity Progress Narrative:

MRPC completed and submitted the required financial forms, SFMO-1,2 and ACH forms.
MRPC completed an “exempt” Environmental Report Review. MRPC has received the Authority to Use Grant Funds.
MRPC is in the process of finding candidates to hire for positions that will be utilized by this grant. They have hired a GIS technician and a

disaster planning coordinator.
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Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:
N/A

National Objective:

18-DRP-12-ADM35

Ozark Foothills Regional Admin

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

N/A Ozark Foothills Regional Planning Commission
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $1,585.00
B-18-DP-29-0001 $0.00 $1,585.00
B-19-DP-29-0001 $0.00 $0.00
Total Budget $0.00 $1,585.00
B-18-DP-29-0001 $0.00 $1,585.00
B-19-DP-29-0001 $0.00 $0.00
Total Obligated ($426.61) $1,158.39
B-18-DP-29-0001 ($426.61) $1,158.39
B-19-DP-29-0001 $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Expended $0.00 $0.00
Ozark Foothills Regional Planning Commission $0.00 $0.00
State of Missouri $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Other Funds:
Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.)

11

.
il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



and to identify specific parcels of land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four

counties, Carter, Reynolds, Ripley, and Wayne.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number: 18-DRP-12-PL33

Activity Title: Ozark Foothills Regional Planning
Activitiy Type: Activity Status:
Planning Under Way
Project Number: Project Title:
18-DP-DR-PLANNING Planning
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
N/A Ozark Foothills Regional Planning Commission
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $158,563.00
B-18-DP-29-0001 $0.00 $158,563.00
B-19-DP-29-0001 $0.00 $0.00
Total Budget $0.00 $158,563.00
B-18-DP-29-0001 $0.00 $158,563.00
B-19-DP-29-0001 $0.00 $0.00
Total Obligated $0.00 $158,563.00
B-18-DP-29-0001 $0.00 $158,563.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Expended $178.75 $2,475.00
Ozark Foothills Regional Planning Commission $178.75 $2,475.00
B-18-DP-29-0001 $178.75 $2,475.00
B-19-DP-29-0001 $0.00 $0.00
State of Missouri $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:
Overall This Period To Date
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Match Funds $0.00 $0.00

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

Activity Progress Narrative:

The professional services contract with Quantum Spatial was executed. A meeting was held to discuss the timeline and the specifications of the

project. The collection of the imagery has not yet started because of the leaves on the trees in the region. Quantum Spatial has prepared all
things to fly and plans to collect imagery in the middle of January 2021.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
State of Missouri
B-18-DP-29-0001
B-19-DP-29-0001
Wayne County
B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001
Other Funds

Match Funds
Non-Match Funds

Other Funds:

Overall

18-DRP-13-PL33
Wayne County Digital Parcel Mapping
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Activity Status:
Under Way

Project Title:
Planning

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Wayne County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$398.75
$398.75
$398.75
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period

To Date
$129,938.00

$129,938.00
$0.00
$129,938.00
$129,938.00
$0.00
$129,938.00
$129,938.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$852.50
$852.50
$852.50
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date

fllh.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Funds $0.00 $0.00

Activity Description:

Digital parcel mapping of the county

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

Activity Progress Narrative:
The contract and NTP for digital imagery was executed by the Wayne County Commission on December 8, 2020 and mailed to Clear Basin for

their execution. The fully executed contract has not been received back yet.
Clear Basin was planning to begin work on the digital imagery soon after execution of the contract.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Bootheel Regional Planning Commission

State of Missouri
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRP-9-ADM35
Bootheel Regional Admin

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Bootheel Regional Planning Commission

Oct 1 thru Dec 31, 2020 To Date
$0.00 $346.00
$346.00 $346.00
$0.00 $346.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date
$0.00 $0.00

Project Administration, to set up bank account, obtain signatures, etc.

Location Description:

10 Counties within the Bootheel

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Bootheel Regional Planning Commission

State of Missouri
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRP-9-PL33
Bootheel Regional Planning

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:
Bootheel Regional Planning Commission

Oct 1 thru Dec 31, 2020 To Date
$0.00 $34,650.00
$34,650.00 $34,650.00
$0.00 $34,650.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date
$0.00 $0.00

The BRPC will need a total of $35,000 to complete a housing study in 10 of the selected communities in the Bootheel Region.
The BRPC will follow procurement guidelines on properly selecting a firm to complete the housing study, estimated at $34,650,
and $350 for project administration. Further, the BRPC will request $6,930 from the Missouri Association of Councils of
Government as match to pay for the housing study in the selected Stoddard County communities (Dexter and Puxico). If the
grant is not awarded through MACOG, the BRPC will request the county and the cities to provide the match.

Location Description:

10 selected communities in the Bootheel Region

Activity Progress Narrative:

Environmental Review Exemption has been filed and an Authority to Use Grant
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Funds has been received. Other project activity will start now that the AUGF has been received.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number: MOSTplanning
Activity Title: DED Planning

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
08/30/2019

Benefit Type:
N/A

National Objective:

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

08/20/2025

Completed Activity Actual End Date:

Responsible Organization:

N/A State of Missouri
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $200,000.00
B-18-DP-29-0001 $0.00 $200,000.00
Total Budget $0.00 $200,000.00
B-18-DP-29-0001 $0.00 $200,000.00
Total Obligated $0.00 $200,000.00
B-18-DP-29-0001 $0.00 $200,000.00
Total Funds Drawdown $1,069.36 $120,244.40
B-18-DP-29-0001 $1,069.36 $120,244.40
Program Funds Drawdown $1,069.36 $120,244.40
B-18-DP-29-0001 $1,069.36 $120,244.40
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
Total Funds Expended $0.00 $116,942.86
State of Missouri $0.00 $116,942.86
Most Impacted and Distressed Expended $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

State planning activities for Action Plan amendment development and citizen outreach related to plannin in the 5 zip codes
(MID).

Location Description:

State CDBG-DR
300 W High PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period
Total

# of community engagement 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/5

Amount

Project #/ 2018-DP-01 / Carter County Disaster Recovery Housing
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Carter County

B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-1-ADM35
Carter County Administration

Activity Status:
Under Way
Project Title:

Carter County Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,227.50
$2,227.50
$2,227.50
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$37,200.00

$37,200.00
$0.00
$37,200.00
$37,200.00
$0.00
$37,200.00
$37,200.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,227.50
$2,227.50
$2,227.50
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Priorities have been set and applicants assigned to phases of project.

The environmental review has been completed and the RROF will be submitted on January 12, 2021.
The Primary Appraiser and Review Appraiser bids were opened on December 31, 2020, and contracts should be awarded by the middle of

January 2021.

The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs, since recent training sessions.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-01

Projected Start Date:

02/04/2020

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Carter County

B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-1-BP1
Carter County Buyout LMB

Activity Status:
Under Way
Project Title:

Carter County Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$412.50
$412.50
$412.50
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$1,720,094.00

$1,720,094.00
$0.00
$1,720,094.00
$1,720,094.00
$0.00
$1,720,094.00
$1,720,094.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,691.25
$1,691.25
$1,691.25
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.

Priorities have been set and applicants assigned to phases of project.

The environmental review has been completed and the RROF will be sent in on January 12, 2021.
The Primary Appraiser and Review Appraiser bids were opened on December 31, 2020, and contracts should be awarded by the middle of

January 2021.

The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training

sessions.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/25

0/25

Cumulative Actual Total / Expected
Total
0/25

0/0
5/25

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/25 1/0 5/25 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Carter County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-1-DC3
Carter County Demolition Buyout LMB

Activity Status:

Under Way

Project Title:

Carter County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Carter County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $262,500.00
$262,500.00 $262,500.00
$0.00 $262,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Accomplishments Performance Measures

This Report Period

Total

27

Cumulative Actual Total / Expected
Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

0/25

Cumulative Actual Total / Expected
Total
0/25

0/0
0/25

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/25 0/0 0/25 0

Amount
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Grantee Activity Number: 18-DRH-1-DP60

Activity Title: Carter County HA Downpay Assistance LMH
Activitiy Type: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
2018-DP-01 Carter County Disaster Recovery Housing
Projected Start Date: Projected End Date:
02/03/2020 02/03/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Carter County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $921,219.00
Total Budget $921,219.00 $921,219.00
Total Obligated $0.00 $921,219.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $ 0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date

Match Funds $0.00 $0.00

Activity Description:

Carter County will purchase residential properties in a voluntary flood buyout program. The buyout's objective is to remove

homes to save lives and reduce the impact of future flooding. When homes are eliminated from a frequently flooded area,
residents are moved and therefore are no longer in danger when flooding occurs in the future.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/25

0/0
0/25

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/25 0/0 0/25 0

0/25 0/0 0/25 0
Amount
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Grantee Activity Number: 18-DRH-1-HI60

Activity Title: Carter County HA Housing Incentive LMHI
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-01 Carter County Disaster Recovery Housing
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod Carter County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $673,110.00
Total Budget $673,110.00 $673,110.00
Total Obligated $0.00 $673,110.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Carter County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-1-RA28
Carter County Relocation Pay and Assistance

Activity Status:

Under Way

Project Title:

Carter County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Carter County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $143,110.00
$143,110.00 $143,110.00
$0.00 $143,110.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents:

None

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/5 0/8 0/13 0

0 0/0 0/0 0/0 0

0 0/5 0/8 0/13 0
Amount

Project #/
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Doniphan-Ripley County

B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-ADM35

Doniphan - Ripley County Administration

Activity Status:
Under Way
Project Title:

Doniphan Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Doniphan-Ripley County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$948.75
$948.75
$948.75
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$29,857.00

$29,857.00
$0.00
$29,857.00
$29,857.00
$0.00
$29,587.00
$29,587.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$948.75
$948.75
$948.75
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and
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demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 65% competed.

The Primary and Review Appraisal bids were opened on December 15, 2020, and contracts will be executed on January 5, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs, since recent training sessions.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-02

Projected Start Date:

02/04/2020

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Doniphan-Ripley County

B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-BP1

Doniphan - Ripley County Buyout LMB

Activity Status:
Under Way
Project Title:

Doniphan Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Doniphan-Ripley County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$508.75
$508.75
$508.75
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$1,384,639.00

$1,384,639.00
$0.00
$1,384,639.00
$1,384,639.00
$0.00
$1,384,639.00
$1,384,639.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,626.25
$2,626.25
$2,626.25
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to provide open green space; Ripley County proposed to purchase and demolish single-family
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properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Intake applications have been accepted.
Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 65% completed.

The Primary and Review Appraisal bids were opened on December 15, 2020, and contracts will be executed on January 5, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training

sessions.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Total
0/20

0/20

Cumulative Actual Total / Expected

Total
0/20

0/0
6/20

Cumulative Actual Total / Expected

Low
4/20

Mod Total Low/Mod
2/0 6/20 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-DC3
Doniphan - Ripley County Demo LMB

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $210,000.00
$210,000.00 $210,000.00
$0.00 $210,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/20

Cumulative Actual Total / Expected
Total
0/20

0/0
0/20

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/20 0/0 0/20 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-DP60
Doniphan - Ripley County HA Downpayment
Assist LMB

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $745,539.00
$745,539.00 $745,539.00
$0.00 $745,539.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/20

0/20
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mo
0/20 0/0 0/20
0/20 0/0 0/20

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Housing incentives to encourage resettlement

Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-HI60
Doniphan - Ripley County HA Housing Incent LMH

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $522,770.00
$522,770.00 $522,770.00
$0.00 $522,770.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-2-RA28
Doniphan - Ripley County Relocation Assist LMB

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $122,770.00
$122,770.00 $122,770.00
$0.00 $122,770.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period
Total

# of Non-business 0

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 0/0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents: None
Project #/ 2018-DP-03 / Howell County Disaster Recovery Housing
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Grantee Activity Number: 18-DRH-3-BP1

Activity Title: Howell County Buyout LMB
Activitiy Type: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
2018-DP-03 Howell County Disaster Recovery Housing
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Howell County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $580,000.00
Total Budget $580,000.00 $580,000.00
Total Obligated $0.00 $580,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Howell County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The application for buyouts started on March 15" and ended on May 15™ for Howell County. There was only one application submitted for the
buyout program. Currently the RPC is still waiting to here from CDBG on the outcome of the applications to find out if it is either eligible or
ineligible.

The environmental review has been completed and is cleared.

The demolition of the home will be paid for through this activity.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/8

Cumulative Actual Total / Expected
Total
0/8

0/0
0/8

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/8 0/0 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

18-DRH-3-DP60
Howell County HA Downpay Assistance LMH

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-03

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Howell County
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

Activity Status:

Under Way

Project Title:

Howell County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $500,000.00
$500,000.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

At this time down payment assistance isn't being offered.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/29

0/0
0/29

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/29 0/0 0/29 0

0/29 0/0 0/29 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-03

Projected Start Date:
02/03/2020

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Howell County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Other Funds

Match Funds
Non-Match Funds

Other Funds:

Overall
Match Funds

Activity Description:

18-DRH-3-HI60
Howell County HA Housing Incentive LMHI

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing

Projected End Date:
02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
($13,300.00)
($13,300.00)
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$236,700.00

$236,700.00
$0.00
$236,700.00
$236,700.00
$0.00
$236,700.00
$236,700.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.
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Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

There is only one household that participated in the buyout program. They have expressed interest applying for the incentive to stay within the
county limits. At this time the RPC has submitted the proper documents through the application process and are awaiting CDBG approval.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents: None

Mod Total Low/Mod
0/7 07 0
o/7 o/7 0
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-03

Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Howell County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Other Funds

Match Funds
Non-Match Funds

Other Funds:

Overall
Match Funds

Activity Description:

2018DP0O3

Administration

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing

Projected End Date:
02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Oct 1 thru Dec 31, 2020
$0.00

$13,300.00
$0.00
$13,300.00
$13,300.00
$0.00
$13,300.00
$13,300.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$13,300.00

$13,300.00
$0.00
$13,300.00
$13,300.00
$0.00
$13,300.00
$13,300.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood
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recovery cost burdens, Howell County proposed to
purchase and demolish single-family properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount

Project #/ 2018-DP-05 / Pacific-Franklin County Disaster Recovery

54

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-05

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Franklin County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-5-ADM35
Pacific - Franklin County Admin

Activity Status:

Under Way

Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Franklin County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $5,530.00
$5,530.00 $5,530.00
$0.00 $5,530.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

MRPC has mailed by registered mail the Preliminary Acquisition Notice and HUD brochure to the homeowners identified in intake. Intake is
complete and MRPC is completing CDBG documents for the homeowners.
The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-5-BP1

Activity Title: Pacific - Franklin County Buyout LMB
Activitiy Type: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
2018-DP-05 Pacific-Franklin County Disaster Recovery Housing
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Franklin County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $432,445.00
Total Budget $432,445.00 $432,445.00
Total Obligated $0.00 $432,445.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Franklin County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Twenty-seven (27) properties have expressed interest in the program and intake is considered complete. Appraisals have been completed and
offer sheets have been sent to the property owners. Some of the owners have accepted the FEMA offer and required SEMA and CDBG
documents are being prepared to send a contract to the homeowners.

Asbestos Inspector, Appraiser and Title Company have been procured by the city.

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Six (6) property sales have closed and seven (7) are under contract.
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Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired by 0
# of Parcels acquired by admin 0
# of Parcels acquired 0
Total acquisition compensation 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/27

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/27

0/0
0/27

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/27 0/0 0/27

Amount
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Grantee Activity Number: 18-DRH-5-DC3

Activity Title: Pacific - Franklin County Demo LMB
Activitiy Type: Activity Status:
Clearance and Demolition Under Way
Project Number: Project Title:
2018-DP-05 Pacific-Franklin County Disaster Recovery Housing
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Franklin County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $104,625.00
Total Budget $104,625.00 $104,625.00
Total Obligated $0.00 $104,625.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Franklin County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Some of the Asbestos Inspections have been completed.

The city has selected a demolition contractor for the first 11 properties, one of which was non-residential. The contractor, Premier Demolition
has been checked for a Missouri Business License and SAM debarment and we have received a debar check letter from CDBG.

No demolitions have yet been completed.
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Bids are to be opened January 5, 2021 for the second round of demolitions including six (6) more residential properties.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of public facilities 0
# of Businesses 0
# of Non-business 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/27

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/27

0/0
0/27

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/27 0/0 0/27

Amount
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Grantee Activity Number: 18-DRH-5-RA28
Activity Title: Pacific - Franklin County Rental Assistance LMB

Activitiy Type:

Housing incentives to encourage resettlement
Project Number:

2018-DP-05

Projected Start Date:

02/04/2020

Benefit Type:
N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Franklin County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

Activity Status:

Under Way

Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Franklin County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $16,200.00
$16,200.00 $16,200.00
$0.00 $16,200.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

No resettlement has been requested as of this time.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Project #/ 2018-DP-06 / West Plains - Howell County Disaster Recovery
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:
N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-6-ADM35

West Plans -

Howell County Admin

Activity Status:

Under Way

Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $50,200.00
$50,200.00 $50,200.00
$0.00 $50,200.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

SCOCOG will submit an RFF for administrative services during the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-06

Projected Start Date:

02/04/2020

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-6-BP1
West Plans - Howell County Buyout LMB

Activity Status:

Under Way

Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $3,310,739.00
$3,310,739.00 $3,310,739.00
$0.00 $3,310,739.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The City of West Plains completed the intake process on August 15™ There were documents missing and have been working to add the

documents to salesforce.

The city completed Tier | of the environmental review process.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/46

Cumulative Actual Total / Expected
Total
0/46

0/0
0/46

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/46 0/0 0/46 0

Amount

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-6-DC3
West Plans - Howell County Demo Buyout LMB

Activity Status:

Under Way

Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $378,947.00
$378,947.00 $378,947.00
$0.00 $378,947.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

This grant program will not occur until the homes are purchased.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/46

Cumulative Actual Total / Expected
Total
0/46

0/0
0/46

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/46 0/0 0/46 0

Amount

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Type:

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-6-DP60
West Plans - Howell County HA Downpay Assist

Activity Status:

Under Way

Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $148,306.00
$148,306.00 $148,306.00
$0.00 $148,306.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

This program is not available currently
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/46

0/0
0/46

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/46 0/0 0/46 0

0/46 0/0 0/46 0
Amount
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Grantee Activity Number: 18-DRH-6-HI60

Activity Title: West Plans - Howell County HA Housing Incentiv
LMB
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-06 West Plains - Howell County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod City of West Plains - Howell County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $1,061,155.00
Total Budget $1,061,155.00 $1,061,155.00
Total Obligated $0.00 $1,061,155.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of West Plains - Howell County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $ 0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

If the applicant is deemed eligible they may receive up to $50,000 dollars for a housing incentive.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-6-RA28
West Plans - Howell County Relocate Assist LMB

Activity Status:

Under Way

Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $120,515.00
$120,515.00 $120,515.00
$0.00 $120,515.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

This project will not occur until the homes are determined eligible
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Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/15 0/15 0
# Owner Households 0 0 0 0/0 0/15 0/15 0
# Renter Households 0 0 0 0/0 0/0 0/0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents: None
Project #/ 2018-DP-07 / Willow Springs - Howell County Disaster
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Grantee Activity Number: 18-DRH-7-BP1

Activity Title: Willow Springs - Howell County Buyout LMB
Activitiy Type: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
2018-DP-07 Willow Springs - Howell County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Willow Springs - Howell County Disaster Recover
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $2,368,674.00
Total Budget $2,368,674.00 $2,368,674.00
Total Obligated $0.00 $2,368,674.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Willow Springs - Howell County Disaster Recover $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $ 0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:
The City of Willow Springs completed the intake process on August 15" The city has been contacting the applicants and getting any

information they may have left out.
The city completed Tier | of their environmental review
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/35

Cumulative Actual Total / Expected
Total
0/20

0/0
0/20

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/20 0/0 0/20 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-07

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:

18-DRH-7-DC3
Willow Springs - Howell County Demo LMB

Activity Status:

Under Way

Project Title:

Willow Springs - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Willow Springs - Howell County Disaster Recover
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $297,500.00
Total Budget $297,500.00 $297,500.00
Total Obligated $0.00 $297,500.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Willow Springs - Howell County Disaster Recover $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Other Funds:
Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The demolition activity will occur after the buyout process has been completed.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/35

Cumulative Actual Total / Expected
Total
0/20

0/0
0/20

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/20 0/0 0/20 0

Amount
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Grantee Activity Number: 18-DRH-7-DP60

Activity Title: Willow Springs - Howell County Downpayment
LMB
Activitiy Type: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
2018-DP-07 Willow Springs - Howell County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Willow Springs - Howell County Disaster Recover
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $125,000.00
Total Budget $125,000.00 $125,000.00
Total Obligated $0.00 $125,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Willow Springs - Howell County Disaster Recover $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $ 0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

At this time down payment assistance is not being offered to the community. SCOCOG will market the program with the assistance of the
grantee when CDBG natifies us that it is available.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/35

0/15
0/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mo
0/39 0/0 0/39
0/20 0/0 0/20

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Housing incentives to encourage resettlement

Project Number:
2018-DP-07

Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001

18-DRH-7-HI60

Activity Status:
Under Way
Project Title:

Willow Springs - Howell County HA Incentiv LMB

Willow Springs - Howell County Disaster Recovery

Projected End Date:
02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Willow Springs - Howell County Disaster Recover

Oct 1 thru Dec 31, 2020

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($38,991.74)
($38,991.74)

B-19-DP-29-0001 $0.00
Total Funds Drawdown $0.00
B-18-DP-29-0001 $0.00
B-19-DP-29-0001 $0.00
Program Funds Drawdown $0.00
B-18-DP-29-0001 $0.00
B-19-DP-29-0001 $0.00
Program Income Drawdown $0.00
B-18-DP-29-0001 $0.00
B-19-DP-29-0001 $0.00
Program Income Received $0.00
B-18-DP-29-0001 $0.00
B-19-DP-29-0001 $0.00
Total Funds Expended $0.00
Willow Springs - Howell County Disaster Recover $0.00
Most Impacted and Distressed Expended $0.00
B-18-DP-29-0001 $0.00
B-19-DP-29-0001 $0.00
Other Funds $0.00
Match Funds $0.00
Non-Match Funds $0.00
Other Funds:
Overall This Period
Match Funds $0.00

Activity Description:

To Date
$1,069,008.26

$1,069,008.26
$0.00
$1,069,008.26
$1,069,008.26
$0.00
$1,069,008.26
$1,069,008.26
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.
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Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The housing incentive will be determined after the homeowners are deemed eligible for the buyout program.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-07

Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

2018DPO7

Administration

Willow Springs - Howell County Disaster Recover

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Other Funds

Match Funds
Non-Match Funds

Other Funds:

Overall
Match Funds

Activity Description:

Activity Status:
Under Way
Project Title:

Willow Springs - Howell County Disaster Recovery

Projected End Date:
02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Willow Springs - Howell County Disaster Recover

Oct 1 thru Dec 31, 2020
$0.00

$38,991.74
$0.00
$38,991.74
$38,991.74
$0.00
$38,991.74
$38,991.74
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$38,991.74

$38,991.74
$0.00
$38,991.74
$38,991.74
$0.00
$38,991.74
$38,991.74
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

83

.
il

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents: None
Project #/ 2018-DP-08 / Van Buren - Carter County Disaster Recovery
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Van Buren - Carter County

B-18-DP-29-0001
B-19-DP-29-0001

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-8-ADM35

Van Buren - Carter County Admin

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$670.00
$670.00
$670.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$45,177.00

$45,177.00
$0.00
$45,177.00
$45,177.00
$0.00
$45,177.00
$45,177.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$670.00
$670.00
$670.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-08

Projected Start Date:

02/04/2020

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001

Total Budget
B-18-DP-29-0001
B-19-DP-29-0001

Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001

Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown

B-18-DP-29-0001
B-19-DP-29-0001

Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001

Total Funds Expended
Van Buren - Carter County

B-18-DP-29-0001
B-19-DP-29-0001
Most Impacted and Distressed Expended

B-18-DP-29-0001
B-19-DP-29-0001

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-8-BP1

Van Buren- Carter County Buyout LMB

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Oct 1 thru Dec 31, 2020
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$220.00
$220.00
$220.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

To Date
$2,118,735.00

$2,118,735.00
$0.00
$2,118,735.00
$2,118,735.00
$0.00
$2,118,735.00
$2,118,735.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,443.75
$1,443.75
$1,443.75
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.

Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 35% completed.

The Primary and Review Appraiser request for bids were direct solicited on December 22, 2020 and bids will be opened on January 15, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training

sessions.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired by 0
# of Parcels acquired by admin 0
# of Parcels acquired 0
Total acquisition compensation 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Total
0/40

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/20

0/20
7/20

Cumulative Actual Total / Expected

Low
3/40

Mod Total Low/Mod
4/0 7140 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Van Buren - Carter County
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-8-DC3
Van Buren - Carter County Demolition Buyout LMB

Activity Status:

Under Way

Project Title:

Van Buren - Carter County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $325,080.00
$325,080.00 $325,080.00
$0.00 $325,080.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/20

Cumulative Actual Total / Expected
Total
0/20

0/0
0/20

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/20 0/0 0/20 0

Amount
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Grantee Activity Number: 18-DRH-8-DP60

Activity Title: Van Buren - Carter County HA Downpay Assist
Activitiy Type: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
2018-DP-08 Van Buren - Carter County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod Van Buren - Carter County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $1,109,311.00
Total Budget $1,109,311.00 $1,109,311.00
Total Obligated $0.00 $1,109,311.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Van Buren - Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
0/20

0/0
0/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mo
0/20 0/0 0/20
0/20 0/0 0/20

Amount
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Grantee Activity Number: 18-DRH-8-HI60

Activity Title: Van Buren - Carter County HA Housing Incentive
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-08 Van Buren - Carter County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod Van Buren - Carter County
Overall Oct 1 thru Dec 31, 2020 To Date
Total Projected Budget from All Sources $0.00 $791,886.00
Total Budget $791,886.00 $791,886.00
Total Obligated $0.00 $791,886.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Van Buren - Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $ 0.00 $ 0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00
Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Van Buren - Carter County
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall

Match Funds

Activity Description:

18-DRH-8-RA28
Van Buren - Carter County Relocation Pay &

Assist

Activity Status:

Under Way

Project Title:

Van Buren - Carter County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Oct 1 thru Dec 31, 2020 To Date
$0.00 $172,687.00
$172,687.00 $172,687.00
$0.00 $172,687.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Period To Date
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents:

None

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 0/20 0/20 0

0 0/0 0/10 0/10 0

0 0/0 0/10 0/10 0
Amount
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